BRAUSCH ENVIRONMENTAL, LLC

5318 Alexa Road US EPA RECORDS CENTER REGION 5
Charlotte, NC 28277-0518

Mg
Cell: (412) 720-8549 548200

Fax: (980) 339-3017

Email: Ibrausch@brauschenv.com

Via Electronic and First-Class Mail
October 11, 2017

Ms. Shari Lynn Kolak

Remedial Project Manager

Superfund Division

U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5J

Chicago, IL 60604-3507

Re:  Monthly Progress Report for September 2017
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable
Unit 2 Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site
in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to
fulfill the requirements of the AOC during the September 2017 reporting period.

1. Activities Completed During This Reporting Period

A. On September 14, 2017, the Respondents submitted the August 2017 monthly
progress report to USEPA with copies to the Illinois Environmental Protection

Agency (IEPA).
2. Results of Sampling and Tests and Other Data
A. The Respondents submitted no sampling results or other test data during the

September 2017 reporting period.

LCCS_MPR201709.docx



Ms. Shari Lynn Kolak
October 11, 2017

Page 2
3. Work Plans, Procedures, and Deliverables
A. The Respondents submitted no work plans, procedures, or other deliverables
during the September 2017 reporting period.
4. Actions Projected for the Next Reporting Period
A. The Respondents plan to meet with USEPA and IEPA on October 18, 2017 to

review the Technical Memorandum prepared by Arcadis U.S., Inc. (Arcadis)
presenting the findings of RI Site characterization studies and to discuss steps
needed to complete the RI and accompanying human health and ecological risk
assessments.

5. Progress and Schedule Report

A.

On behalf of the Respondents, Arcadis has completed the RI Site
characterization studies as defined in the RI/FS Work Plan, as well as ancillary
Site investigation activities (e.g., seep inspection, light non-aqueous phase
liquid sampling).

The schedule date for completing the RI was extended to accommodate four
rounds of quarterly groundwater sampling rather than the one round envisioned
in the schedule submitted with the RI/FS Work Plan.

The Technical Memorandum submitted on July 24, 2017 (see Item 4.A. above)
will be the basis for discussions of the timing to complete the RI and
accompanying human health and ecological risk assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to

contact me.

Respectfully submitted,

O‘"

Leo

rausch

Project Coordinator

LMB:
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, IEPA (plus two hard copies)
LCCS Technical Committee
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